RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor™s Name: TN&Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site
COE representative. Concurrently, the contractor shall provide electronic access
to the completed forms to the COE district office and the area office.

Report #:074 Delivery Order #:06 Date: 11/01/05
(Tuesday)
Weather: Cool to Warm Temp. (max & min):59-89 Rainfall (in): O

1. Work performed today by primary contractor on site and/or off site (include
a complete description):

Constructed forms and poured concrete to grade on 60th St. (well
DAB-6). This completes all hard-scape road work.

Cleaned and painted custom made flanges for all 6 steel well
casings. Finished plumbing into DA-4 vault and
backfilled/compacted around the vault. Started plumbing lines
into DA-12 and DB-12 vaults.

Two persons cleaned out and prepared 8X20 trailer (smaller of 2)
to leave site on 11-2-05.

Dust monitoring performed by the City of Maywood was initiated at
the following locations:

1) Bicycle Path (BP unit) Down Gradient
2) Alamo Street (Alamo) Up Gradient

A time-weighted average (TWA) of dust concentrations as well as
maximum concentration (max.) recorded by each unit are indicated
below:

Area (Unit #) Daily
TWA(mg/m3) Max(mg/m3)

BP (1520) 0.055 10.430

Alamo (1519) 0.017 0.367

1 of 2




RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT"D.

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:

None.

3. Complete and attach the daily personnel cost report at the end of this
document and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4. On-site conditions which resulted in delayed progress:

None.

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action to
be taken):

I - Ongoing observation and direction for Well Vault
installation

Safety Meetings:
Daily tailgate meeting conducted at beginning of day for on-

Site personnel, covering general H&S, PPE, and Site hazards.
Daily tailgate form was signed by on-Site personnel.

Certification: 1 CERTIFY THAT THE ABOVE REPORT 1S COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND
SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Sam Serpa
Contractor™s designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor™s Name: TN&Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site
COE representative. Concurrently, the contractor shall provide electronic access to
the completed forms to the COE district office and the area office.

Report #:075 Delivery Order #:06 Date: 11/02/05
(Wednesday)
Weather: Cool Temp. (max & min):57-73 Rainfall (in): O

1. Work performed today by primary contractor on site and/or off site (include
a complete description):

Removed concrete forms around DAB-6 and cleaned soil from area.
Removed concrete forms from DAB-7 and cleaned soil from area; two
steel stakes could not be removed and had to be cut minus 4” from
grade near DAB-7. One person assisted in removing 8 x 20” office
trailer from site. Moved all 13 remaining vaults on pallets from
north side of site to near supply storage container to clear area
for PIMA to work. Began plumbing lines into DA-12 and DB-12 well
vaults about 50% complete. Began installing vaults on DA-11 and
DB-11, lowered and drilled holes for anchoring vaults to concrete
footers (still need to plumb into DA-11 and DB-11). Some general
Site clean up done - dumped 10 yards of concrete rubble and waste
construction materials into 10 yard roll off box 1 preparation for
off site disposal.

End

Dust monitoring performed by the City of Maywood was performed at
the following locations:

1) Bicycle Path (BP unit) Down Gradient
2) Alamo Street (Alamo) Up Gradient

A time-weighted average (TWA) of dust concentrations as well as
maximum concentration (max.) recorded by each unit are indicated
below:

Area (Unit #) Daily
TWA(mg/m3) Max(mg/m3)

BP (1520) 0.102 0.750

Alamo (1519) 0.109 0.862
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT®D.

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:

None.

3. Complete and attach the daily personnel cost report at the end of this
document and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4. On-site conditions which resulted in delayed progress:

None.

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action to
be taken):

I - Ongoing observation and direction for Well Vault
installation

Safety Meetings:
Daily tailgate meeting conducted at beginning of day for on-Site

personnel, covering general H&S, PPE, and Site hazards. Daily
tailgate form was signed by on-Site personnel.

Certification: 1 CERTIFY THAT THE ABOVE REPORT 1S COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND
SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Sam Serpa
Contractor™s designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor™s Name: TN&Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site
COE representative. Concurrently, the contractor shall provide electronic access to
the completed forms to the COE district office and the area office.

Report #:076 Delivery Order #:06 Date: 11/03/05
(Thursday)
Weather: Cool Temp. (max & min):53-68 Rainfall (in): O

1. Work performed today by primary contractor on site and/or off site (include
a complete description):

Finished plumbing into DB-4 vault and is now ready to be
backfilled and compacted. Finished plumbing into vault DB-11 and is
now ready for backfill and compaction. DA-11 is 90% completed with
plumbing into vault, but need a few parts to finish. The fittings
will arrive on site on 11-4-05. Set Vault and plumbed DPE well PC-2
and is now ready for backfill and compaction. Continue working on
DA-12 and DB-12 plumbing into vault. 1 person cleaned and organized
materials storage shed and tool shed. Found some lost equipment
(portable blower and survey tripod).

End

Dust monitoring performed by the City of Maywood was initiated at
the following locations:

1) Bicycle Path (BP unit) Down Gradient
2) Alamo Street (Alamo) Up Gradient

A time-weighted average (TWA) of dust concentrations as well as
maximum concentration (max.) recorded by each unit are indicated
below:

Area (Unit #) Daily
TWA(mg/m3) Max(mg/m3)

BP (1520) 0.071 0.951

Alamo (1519) 0.073 0.385

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:

None.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT®D.

3. Complete and attach the daily personnel cost report at the end of this
document and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4_ On-site conditions which resulted in delayed progress:

None.

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action to
be taken):

I - Ongoing observation and direction for Well Vault
installation

Safety Meetings:
Daily tailgate meeting conducted at beginning of day for on-Site

personnel, covering general H&S, PPE, and Site hazards. Daily
tailgate form was signed by on-Site personnel.

Certification: 1 CERTIFY THAT THE ABOVE REPORT 1S COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND
SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Sam Serpa
Contractor™s designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor™s Name: TN&Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site
COE representative. Concurrently, the contractor shall provide electronic access to
the completed forms to the COE district office and the area office.

Report #:077 Delivery Order #:06 Date: 11/04/05
(Friday)
Weather: Cool Temp. (max & min):54-70 Rainfall (in): O

1. Work performed today by primary contractor on site and/or off site (include
a complete description):

Back filled and compacted soil around DB-4 area where wells abut
curb. Installed vault and plumbed lines into MW-24-140. Plumbed
lines into DA-10 and DB-10.

The following list of well ID’s in various stages plumbing
completion are: DA-8 is 90%, DA-11 is 90%, DB-10 is 40%, DA-10 is
50%, DB-12 is 50%, and DA-12 is 90%. General site clean up is on
going as are erosion control BMPs.

End

Dust monitoring performed by the City of Maywood was initiated at
the following locations:

1) Bicycle Path (BP unit) Down Gradient
2) Alamo Street (Alamo) Up Gradient

A time-weighted average (TWA) of dust concentrations as well as
maximum concentration (max.) recorded by each unit are indicated
below:

Area (Unit #) Daily
TWA(mg/m3) Max(mg/m3)

BP (1520) 0.126 10.880

Alamo (1519) 0.112 0.615

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:

None.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT®D.

3. Complete and attach the daily personnel cost report at the end of this
document and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4_ On-site conditions which resulted in delayed progress:

None.

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action to
be taken):

I - Ongoing observation and direction for Well Vault
installation

Safety Meetings:
Daily tailgate meeting conducted at beginning of day for on-Site

personnel, covering general H&S, PPE, and Site hazards. Daily
tailgate form was signed by on-Site personnel.

Certification: 1 CERTIFY THAT THE ABOVE REPORT 1S COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND
SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Sam Serpa
Contractor®s designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor™s Name: TN&Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site
COE representative. Concurrently, the contractor shall provide electronic access to
the completed forms to the COE district office and the area office.

Report #:078 Delivery Order #:06 Date: 11/07/05
(Monday)
Weather: Cool to Warm Temp. (max & min):58-73 Rainfall (in): O

1. Work performed today by primary contractor on site and/or off site (include
a complete description):

Extensive hand digging around DA-5, DB-5 and PA-2 to prepare for
footers to be poured on 11-8-05. Formed and leveled the above DA-5
and DB-5. PA-2 is a remote vault and required the 2” vapor
extraction line to be relocated to accommodate the well vault
installation. The location of remote vault is between 12” and 14~
closer to the 4” line which is feeding DA-2 and DA-3. Repaired
broken exhaust on vibra plate. Back filled and compacted the soil
surrounding MW-24-140 and DB-11. Removed concrete cleanout area and
dumped material into 10 yard roll off box. Cut up approx. 15 wooden
pallets for waste.

End

Dust monitoring performed by the City of Maywood was initiated at
the following locations:

1) Bicycle Path (BP unit) Down Gradient
2) Alamo Street (Alamo) Up Gradient

A time-weighted average (TWA) of dust concentrations as well as
maximum concentration (max.) recorded by each unit are indicated

below:
Area (Unit #) Daily
TWA(mg/m3) Max(mg/m3)
BP (1520) 0.263 18.680
Alamo (1519) 0.275 4.261

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:

None.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

3. Complete and attach the daily personnel cost report at the end of this
document and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4_ On-site conditions which resulted in delayed progress:

None.

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action to

be taken):

I - Ongoing observation and direction for Well Vault
installation

Safety Meetings:
Daily tailgate meeting conducted at beginning of day for on-Site

personnel, covering general H&S, PPE, and Site hazards. Daily
tailgate form was signed by on-Site personnel.

Certification: | CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND
SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Sam Serpa
Contractor®s designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor™s Name: TN&Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site
COE representative. Concurrently, the contractor shall provide electronic access to
the completed forms to the COE district office and the area office.

Report #:079 Delivery Order #:06 Date: 11/08/05
(Tuesday)
Weather: Cool Temp. (max & min):58-71 Rainfall (in): O

1. Work performed today by primary contractor on site and/or off site
(include a complete description):

Poured footers for DA-5, DB-5 and PA-2 to prepare for well vault
installation. Hand dug out 2” line to PA-2 so that the remote
vacuum line to the vacuum gauge could be installed in the well
vault. Installed 1” ball valve on VE line to PA-2 that will be
located in the vault. Installed well head onto PA-2, had to hand
dig out around PA-2 to accommodate the ¥%” crushed rock to be
installed around and above the actual well. Repaired 2” water line
that we damaged during trenching activities for PIMA near
condensate sump area on south side of site. Backfilled and
compacted the former concrete wash out area back to grade. Built
wooden box for PA-2 so that crushed rock can be installed
correctly. We did preventive maintenance on equipment.

Dust monitoring performed by the City of Maywood was initiated at
the following locations:

1) Bicycle Path (BP unit) Down Gradient
2) Alamo Street (Alamo) Up Gradient

A time-weighted average (TWA) of dust concentrations as well as
maximum concentration (max.) recorded by each unit are indicated
below:

Area (Unit #) Daily
TWA(mg/m3) Max(mg/m3)

BP (1520) 0.241 0.408

Alamo (1519) 0.316 2.301

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:

None.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT®D.

3. Complete and attach the daily personnel cost report at the end of this
document and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4_ On-site conditions which resulted in delayed progress:

None.

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action to

be taken):

I - Ongoing observation and direction for Well Vault
installation

Safety Meetings:
Daily tailgate meeting conducted at beginning of day for on-Site

personnel, covering general H&S, PPE, and Site hazards. Daily
tailgate form was signed by on-Site personnel.

Certification: |1 CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND
SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Sam Serpa
Contractor™s designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor™s Name: TN&Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site COE

representative. Concurrently, the contractor shall provide electronic access to the

completed forms to the COE district office and the area office.

Report #:080 Delivery Order #:06 Date: 11/09/05
(Wednesday)

Weather: Cool, Rain Shower | Temp. (max & min):58-68 Rainfall (in): trace

1. Work performed today by primary contractor on site and/or off site (include a
complete description):

Removed concrete forms on DA-5, DB-5 and PA-2 remote vault. Started
process of installing well vaults on DA-5, DB-5 and PA-2. Replaced 8 of
2” pipe going to PA-2 that had a bend in it and would have collected
water. Sorted, cleaned, and inventoried all pipe currently on site.

Prepared site for demobilization. Some light rain today slowed progress
a bit.

Dust monitoring performed by the City of Maywood was initiated at the
following locations:

1) Bicycle Path (BP unit) Down Gradient
2) Alamo Street (Alamo) Up Gradient

A time-weighted average (TWA) of dust concentrations as well as maximum
concentration (max.) recorded by each unit are indicated below:

Area (Unit #) Daily
TWA(mg/m3) Max(mg/m3)

BP (1520) 0.003 1.768

Alamo (1519) 0.049 0.564

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:

None.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT"D.

3. Complete and attach the daily personnel cost report at the end of this document and
label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4_ On-site conditions which resulted in delayed progress:

None.

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial, or F-
Final and include satisfactory work completed or deficiencies with action to be taken):

I - Ongoing observation and direction for Well Vault installation

Safety Meetings:

Daily tailgate meeting conducted at beginning of day for on-Site
personnel, covering general H&S, PPE, and Site hazards. Daily tailgate
form was signed by on-Site personnel.

Certification: 1 CERTIFY THAT THE ABOVE REPORT 1S COMPLETE AND CORRECT AND THAT 1, OR
MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT,
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS
NOTED ABOVE.

Sam Serpa
Contractor™s designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor™s Name: TN&Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site
COE representative. Concurrently, the contractor shall provide electronic access to
the completed forms to the COE district office and the area office.

Report #:081 Delivery Order #:06 Date: 11/10/05
(Thursday)
Weather: Cool, Rain Shower | Temp. (max & min):55-69 Rainfall (in): O
1. Work performed today by primary contractor on site and/or off site

(include a complete description):

Mounted vaults around wells DA-5, DB-5 and PA-2 remote.
Backfilled and compacted trench that was hand dug over 2” line
going to PA-2. Note: PA-2 has a remote well vault; therefore, had
to backfill PA-2 well area which is 2” x 27 x 3” deep surrounding
the actual well with %’ crushed rock to 6” above the actual well
head. Placed a 2” x 2’x %” thick steel plate on top of the well
head (for protection and future relocation)which will be below the
sidewalk by 4”. Finished the plumbing to vaults DA-8, DB-8, DA-11,
DB-11, DA-12, and DB-12. These wells will still require backfilling
and compaction of surrounding soil. Dissembled PC-2 and prepared to
raise the vault 13” to accommodate final grade. Note: The drillers
situated PC-2 in an area closer to DA/DB-12-12 and the resulting
plumbing interference requires that PC-2 be raised, so that
plumbing to DA/DB-12 can have sufficient cover.

End

Dust monitoring performed by the City of Maywood was initiated at
the following locations:

1) Bicycle Path (BP unit) Down Gradient
2) Alamo Street (Alamo) Up Gradient

A time-weighted average (TWA) of dust concentrations as well as
maximum concentration (max.) recorded by each unit are indicated
below:

Area (Unit #) Daily
TWA(mg/m3) Max(mg/m3)

BP (1520) 0.019 0.880

Alamo (1519) 0.045 0.577
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT®D.

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:

None.

3. Complete and attach the daily personnel cost report at the end of this
document and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4. On-site conditions which resulted in delayed progress:

None.

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action to
be taken):

I - Ongoing observation and direction for Well Vault
installation

Safety Meetings:
Daily tailgate meeting conducted at beginning of day for on-Site

personnel, covering general H&S, PPE, and Site hazards. Daily
tailgate form was signed by on-Site personnel.

Certification: 1 CERTIFY THAT THE ABOVE REPORT 1S COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND
SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Sam Serpa
Contractor™s designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor™s Name: TN&Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site
COE representative. Concurrently, the contractor shall provide electronic access to
the completed forms to the COE district office and the area office.

Report #:082 Delivery Order #:06 Date: 11/11/05
(Friday)
Weather: Cool Temp. (max & min):53-67 Rainfall (in): O

1. Work performed today by primary contractor on site and/or off site
(include a complete description):

Backfilled and compacted soil around PB-6 and DA-11. Removed
former footer and raised grade around PC-2. Formed and poured
footer 13” higher than previously on PC-2. Plumbed lines into DA-10
and DB-10. Note: Plumbing on DA-10 lines is 100% completed, and DB-
10 is 50% completed. DB-10 should be completed on 11-14-05.

Dust monitoring performed by the City of Maywood was initiated at
the following locations:

1) Bicycle Path (BP unit) Down Gradient
2) Alamo Street (Alamo) Up Gradient

A time-weighted average (TWA) of dust concentrations as well as
maximum concentration (max.) recorded by each unit are indicated
below:

Area (Unit #) Daily
TWA(mg/m3) Max(mg/m3)

BP (1520) 0.077 2.107

Alamo (1519) 0.068 0.326

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:

None.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT®D.

3. Complete and attach the daily personnel cost report at the end of this
document and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4. On-site conditions which resulted in delayed progress:

None.

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action to

be taken):

I - Ongoing observation and direction for Well Vault
installation

Safety Meetings:
Daily tailgate meeting conducted at beginning of day for on-Site

personnel, covering general H&S, PPE, and Site hazards. Daily
tailgate form was signed by on-Site personnel.

Certification: 1 CERTIFY THAT THE ABOVE REPORT 1S COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND
SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Sam Serpa
Contractor™s designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor™s Name: TN&Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site
COE representative. Concurrently, the contractor shall provide electronic access to
the completed forms to the COE district office and the area office.

Report #:083 Delivery Order #:06 Date: 11/14/05
(Monday)
Weather: Cool to Warm Temp. (max & min):59-79 Rainfall (in): O

1. Work performed today by primary contractor on site and/or off site
(include a complete description):

Finish Plumbing into Vault DA-5 and DB-5. Finished Backfilling
and Compacting around DA-5, DB-5, and PA-2.

Dust monitoring performed by the City of Maywood was initiated at
the following locations:

1) Bicycle Path (BP unit) Down Gradient
2) Alamo Street (Alamo) Up Gradient

A time-weighted average (TWA) of dust concentrations as well as
maximum concentration (max.) recorded by each unit are indicated
below:

Area (Unit #) Daily
TWA(mg/m3) Max(mg/m3)

BP (1520) 0.176 2.576

Alamo (1519) 0.135 0.316

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:

None.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT®D.

3. Complete and attach the daily personnel cost report at the end of this
document and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4. On-site conditions which resulted in delayed progress:

None.

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action to

be taken):

I - Ongoing observation and direction for Well Vault
installation
P — Prepare to demobe - all personnel and facilities at end

of
week.

Safety Meetings:
Daily tailgate meeting conducted at beginning of day for on-Site

personnel, covering general H&S, PPE, and Site hazards. Daily
tailgate form was signed by on-Site personnel.

Certification: 1 CERTIFY THAT THE ABOVE REPORT 1S COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND
SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Sam Serpa
Contractor®s designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor™s Name: TN&Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site
COE representative. Concurrently, the contractor shall provide electronic access to
the completed forms to the COE district office and the area office.

Report #:084 Delivery Order #:06 Date: 11/15/05
(Tuesday)
Weather: Cool to Warm Temp. (max & min):55-80 Rainfall (in): O

1. Work performed today by primary contractor on site and/or off site
(include a complete description):

Finished plumbing into DA-10 and DB-10 vaults in the morning.
Backfilled and compacted the soil around DA-10, DB-10, DA-8, DB-8,
PC-2, DA-12, and DB-12. The above well vaults are 100% completed.
Continued clean up the site for demobilization. Due to Construction
Manager went to the meeting at Ventura home office. Previous QC
Officer Steve Bahr took the responsibility to supervise the site
today.

Dust monitoring performed by the City of Maywood was initiated at
the following locations:

1) Bicycle Path (BP unit) Down Gradient
2) Alamo Street (Alamo) Up Gradient

A time-weighted average (TWA) of dust concentrations as well as
maximum concentration (max.) recorded by each unit are indicated
below:

Area (Unit #) Daily
TWA(mg/m3) Max(mg/m3)

BP (1520) 0.054 6.728

Alamo (1519) 0.207 0.405

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:

None.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT®D.

3. Complete and attach the daily personnel cost report at the end of this
document and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4_ On-site conditions which resulted in delayed progress:

None.

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action to
be taken):

I - Ongoing observation and direction for Well Vault
installation
P — Prepare to demobe - all personnel and facilities at end
of

week .

Safety Meetings:
Daily tailgate meeting conducted at beginning of day for on-Site

personnel, covering general H&S, PPE, and Site hazards. Daily
tailgate form was signed by on-Site personnel.

Certification: 1 CERTIFY THAT THE ABOVE REPORT 1S COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND
SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Sam Serpa
Contractor®s designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor™s Name: TN&Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site
COE representative. Concurrently, the contractor shall provide electronic access to
the completed forms to the COE district office and the area office.

Report #:085 Delivery Order #:06 Date: 11/16/05
(Wednesday)
Weather: Cool to Warm Temp. (max & min):54-85 Rainfall (in): O

1. Work performed today by primary contractor on site and/or off site
(include a complete description):

Raised PD-6 as per PIMA’s request (USACE concurrence via phone)
to meet the final grade. Hand dug around PD-6 to its footers and
cut the feed line into the vault. Removed the vault, backfilled
soil, compacted soil, and replaced the footer with new one. Set
vault, re-plumbed into vault, placed soil around it and then
compacted. Vault is now 6” higher than previously. Inventoried all
fittings and pipe materials on site along with equipment. Vacuumed
truck and removed one load of water from poly storage tank. Tank to
be removed on Friday 11-18-05.

End

Dust monitoring performed by the City of Maywood was initiated at
the following locations:

1) Bicycle Path (BP unit) Down Gradient
2) Alamo Street (Alamo) Up Gradient

A time-weighted average (TWA) of dust concentrations as well as
maximum concentration (max.) recorded by each unit are indicated
below:

Area (Unit #) Daily
TWA(mg/m3) Max(mg/m3)

BP (1520) 0.060 3.750

Alamo (1519) 0.055 0.362

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:

None.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT®D.

3. Complete and attach the daily personnel cost report at the end of this
document and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4_ On-site conditions which resulted in delayed progress:

None.

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action to
be taken):

I - Ongoing observation and direction for Well Vault
installation 1 — Demob”ing equipment and facilities.
F — Final well vault adjustment.

Safety Meetings:

Daily tailgate meeting conducted at beginning of day for on-Site
personnel, covering general H&S, PPE, and Site hazards. Daily
tailgate form was signed by on-Site personnel.

Certification: 1 CERTIFY THAT THE ABOVE REPORT 1S COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND
SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Sam Serpa
Contractor™s designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor™s Name: TN&Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site
COE representative. Concurrently, the contractor shall provide electronic access to
the completed forms to the COE district office and the area office.

Report #:086 Delivery Order #:06 Date: 11/17/05
(Thursday)
Weather: Cool to Warm Temp. (max & min):55-82 Rainfall (in): O

1. Work performed today by primary contractor on site and/or off site
(include a complete description):

Hand dug around condensate sump near PD-3 to install condensate
vault and poured new footers. Started to clean up around all vaults
installed in park area. Removed large rocks, debris, and flatten
soil piles. Placed fence posts around excavated area for sumps near
building compound. Covered exposed pipes with black plastic to
protect from sun near the compound area. Inventory Ffittings for
return and prepared site for demobilization.

End

Dust monitoring performed by the City of Maywood was initiated at
the following locations:

1) Bicycle Path (BP unit) Down Gradient
2) Alamo Street (Alamo) Up Gradient

A time-weighted average (TWA) of dust concentrations as well as
maximum concentration (max.) recorded by each unit are indicated
below:

Area (Unit #) Daily
TWA(mg/m3) Max(mg/m3)

BP (1520) 0.122 30.8

Alamo (1519) 0.058 0.654

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:

None.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT®D.

3. Complete and attach the daily personnel cost report at the end of this
document and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4_ On-site conditions which resulted in delayed progress:

None.

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action to
be taken):

I — Ongoing observation and direction for vault installation.
F — Final well vault adjustment QC checks (Note: condensate
sump vault still being installed).

Safety Meetings:

Daily tailgate meeting conducted at beginning of day for on-Site
personnel, covering general H&S, PPE, and Site hazards. Daily
tailgate form was signed by on-Site personnel.

Certification: 1 CERTIFY THAT THE ABOVE REPORT 1S COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND
SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Sam Serpa
Contractor™s designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor™s Name: TN&Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site
COE representative. Concurrently, the contractor shall provide electronic access to
the completed forms to the COE district office and the area office.

Report #:086 Delivery Order #:06 Date: 11/17/05
(Thursday)
Weather: Cool to Warm Temp. (max & min):55-82 Rainfall (in): O

1. Work performed today by primary contractor on site and/or off site
(include a complete description):

Hand dug around condensate sump near PD-3 to install condensate
vault and poured new footers. Started to clean up around all vaults
installed in park area. Removed large rocks, debris, and flatten
soil piles. Placed fence posts around excavated area for sumps near
building compound. Covered exposed pipes with black plastic to
protect from sun near the compound area. Inventory Ffittings for
return and prepared site for demobilization.

End

Dust monitoring performed by the City of Maywood was initiated at
the following locations:

1) Bicycle Path (BP unit) Down Gradient
2) Alamo Street (Alamo) Up Gradient

A time-weighted average (TWA) of dust concentrations as well as
maximum concentration (max.) recorded by each unit are indicated
below:

Area (Unit #) Daily
TWA(mg/m3) Max(mg/m3)

BP (1520) 0.122 30.8

Alamo (1519) 0.058 0.654

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:

None.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT®D.

3. Complete and attach the daily personnel cost report at the end of this
document and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4. On-site conditions which resulted in delayed progress:

None.

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action to

be taken):

I — Ongoing observation and direction for vault installation.
F — Final well vault adjustment QC checks (Note: condensate
sump vault still being installed).

Safety Meetings:
Daily tailgate meeting conducted at beginning of day for on-Site

personnel, covering general H&S, PPE, and Site hazards. Daily
tailgate form was signed by on-Site personnel.

Certification: | CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND
SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Sam Serpa
Contractor®s designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor™s Name: TN&Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site
COE representative. Concurrently, the contractor shall provide electronic access to
the completed forms to the COE district office and the area office.

Report #:087 Delivery Order #:06 Date: 11/18/05
(Friday)
Weather: Cool to Warm Temp. (max & min):53-79 Rainfall (in): O

1. Work performed today by primary contractor on site and/or off site
(include a complete description):

QC check revealed cracked footer at condensate sump vault near PD-
3, footer removed and re-poured. The cause of cracking is believed
to be a result of a pre-cast technique used. Pre-cast was used in
this one occasion because of access issue and will not be used
again without reinforcing the concrete. Inventoried all
construction materials on site, equipment, and tools. Prepared to
return surplus materials on 11-21-05. Cleaned up and organized the
documents and equipment in the trailer office for demobilization.
Will keep 2 laborers next week to install the condensate sump vault
near PD-3 and assist with moving all office equipment and securing
the site until next phase.

End

Dust monitoring performed by the City of Maywood was initiated at
the following locations:

1) Bicycle Path (BP unit) Down Gradient
2) Alamo Street (Alamo) Up Gradient

A time-weighted average (TWA) of dust concentrations as well as
maximum concentration (max.) recorded by each unit are indicated
below:

Area (Unit #) Daily
TWA(mg/m3) Max(mg/m3)

BP (1520) 0.143 23.690

Alamo (1519) 0.063 0.442

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:

None.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT®D.

3. Complete and attach the daily personnel cost report at the end of this
document and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4_ On-site conditions which resulted in delayed progress:

None.

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action to
be taken):

I — Ongoing observation and direction for vault installation.
I — Demob”ing equipment and facilities.

Safety Meetings:

Daily tailgate meeting conducted at beginning of day for on-Site
personnel, covering general H&S, PPE, and Site hazards. Daily
tailgate form was signed by on-Site personnel.

Certification: 1 CERTIFY THAT THE ABOVE REPORT 1S COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND
SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Sam Serpa
Contractor®s designated quality control representative
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